12.8. TIMELINE FOR THE 2007 BAY SCALLOP FISHERY MANAGEMENT

PLAN
TASK TARGET DATE
Form PDT July 2005
Identify initial issues August 2005
Develop draft timeline, goals and objectives August 2005
Prepare draft PIB September 2005
Present draft PIB to Shellfish Committee November 2005
Approval of goals and objectives by MFC November 2005
Appointment of Bay Scallop FMP AC November 2005
Initial AC/PDT meeting November 2005
Present draft PIB to AC November 2005

Formulate issues concerning the resource

Development of draft FMP with AC and PDT

Prepare draft rule language for DMF and AC preferred
options

Present updated FMP to MFC and select preferred
management options

Public meetings for the draft FMP*
Address public comments in FMP

MFC approves draft FMP and submit to Secretary for
review by the SA within 30 days

Incorporate SA, Secretary and MFC comments
Submit final draft FMP to DMF Director
Present final draft with proposed rule language to MFC

Public hearing(s) on proposed rules
Submit final draft FMP to MFC for final approval

August 2005-January
2006
September 2005—

July 2006
September 2005-July

2006
August-September
2006

Fall 2006
Fall 2006

Winter 2006

Spring 2007
Summer 2007
Summer 2007

Summer 2007
Summer 2007

*Public meetings for the FMP will be held in each of the regional districts (Northeast, Central,

Southeast, and Inland)

AC - Advisory Committee for the Fishery Management Plan
DMF - Division of Marine Fisheries

FMP - Fishery Management Plan

MFC - Marine Fisheries Commission

PDT - Plan Development Team (DMF staff)

PIB - Public Information Brochure

Secretary - Of the Department of Environment and Natural Resources
SA - Joint Legislative Commission on Seafood and Aquaculture
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